

FY2019 Rank	FY2018 Rank	Project Name	FY18 Status	Action By	Anticipated Completion Date	Additional Comments	Estimated Cost	Possible Funding Sources
1	2 (formerly combined with S. Bridge)	South Midland Ave Reconstruction	In progress		Fall 2018/Spring 2019			
	3 (formerly combined with 27th St)	<i>Pedestrian and bicycle accommodation from 27th Street to 4 mile Road</i>				Included in South Midland Design		
2	2 (formerly combined with S. Midland Ave.)	South Bridge	In progress		TBD	The Environmental Assessment is currently being finalized. An A&I bonding measure was passed in 2017 that will likely be used for a portion. Seeking to build partnerships and identify sources of funding for construction.	49 million	Garfield County, A&I, potential funding agreement with the State
3	1	8th Street Extension - Legal Acquisition	In progress		Summer 2018	The temporary 8th Street extension was completed by CDOT in Fall of 2016. The City is in the process of legally acquiring the ROW from UPRR via a condemnation payment/agreement. The City will improve the existing roadway following legal acquisition.	1.7 million	City bond funds
4	3	Sunlight (27th Street) Bridge Replacement	In progress		Spring 2020	Completion of the design to replace the 27th Street Bridge is anticipated in May of 2017. Nearly 3 million has been obtained for the project in grants. Bond funding is needed to complete the project.	6-8 million	A&I, Garfield County
5	7	7th St shared roadway	In progress		Fall 2018	The design process for an enhanced 7th Street is currently in progress. A section will be bid for construction in May of 2018		FMLD, DOLA, A&I funds (not bonded)
6	11	6th Street Reconstruction	In progress		TBD	The 6th Street Master Plan was adopted in June of 2017. Interim condition road treatments are planned for 2018. Funding for future phases may come from A&I tax but no funding is currently identified or allocated for permanent reconstruction.		
		<i>Bike boulevard through North Glenwood Springs neighborhood</i>	In progress		Summer 2018	Sharrows, bike lane, and signage to be placed in 2018 as part of 6th street interim condition project.		
		<i>Enhance connection: Two Rivers Park-Glenwood Canyon Recreation Trail</i>	In progress		Summer 2018	Sharrows, bike lane, and signage to be placed in 2018 as part of 6th street interim condition project.		
		<i>6th and Laurel pedestrian and bicycle improvements (in conjunction with GAB improvements)</i>	In progress		Summer 2018	Sharrows, bike lane, and signage to be placed in 2018 as part of 6th street interim condition project.		
7	15	LoVa Trail	In progress		TBD	The City of Glenwood Springs and the City of New Castle have each received grant funding to complete 30% design for their respective portions of the trail. No funding is currently allocated for construction		GoCo, future FLAP application
8	9	Hwy-6 Corridor shared use path Laurel-Mel Ray (full construction)	No action			No action	\$1,934,600 (LRTP estimate)	
9	12	Grade separated bicycle and pedestrian crossing of SH-82 and 27th Street	No action			No action in FY2018. RFTA is adding this connection into a potential tax measure for 2018. Critical bike/ped connection for internal circulation, through traffic, and access to transit. Dangerous area with significant potential for user conflicts.	\$7,240,400 (LRTP estimate)	TAP
		<i>27th street side path</i>				No action in FY2016. No action currently planned for FY2017. Future Location of this path will be influenced by 27th Street design process (#3).	\$1,247,900 (LRTP estimate)	Potentially it could be included in the 27th Street Bridge to enhance ped safety and connectivity. We may need an easement from the school district.
10	13	14th Street multi-modal bridge	On hold			City acquired ROW in 2017. No design or construction work is currently budgeted.	\$7,568,100 (LRTP estimate)	

FY2019 Rank	FY2018 Rank	Project Name	FY18 Status	Action By	Anticipated Completion Date	Additional Comments	Estimated Cost	Possible Funding Sources
ADDITIONAL LONG-TERM PROJECTS - UNRANKED								
N/A	1 (formerly combined with 8th Street - Legal Acquisition)	8th Street Extension - Reconstruction	In progress		TBD	Roadway design is completed. Construction timeline is contingent on funding and outcome of legal acquisition negotiations.	1.7 million (total for ROW and construction)	City bond funds
N/A	8	Devereaux Rd multimodal bridge	complete			Amec and Benesch evaluated multiple alignments. Costs range from 20-30M.	\$23,094,800 (LRTP estimate)	Public Private Partnership
		<i>Pedestrian Improvements- Devereaux Connection</i>						
		<i>Colorado River shared use path (Rivertrail segment)</i>				No action in FY2016. No action currently planned for FY2017. Also included in Built Environment Needs Assessment. Other (possibly) less costly upgrades might be considered here such as continuing the existing sidewalk to make the connection and/or adding sidewalk width.	\$2,849,100 (LRTP estimate)	
N/A	18	Grade separated pedestrian crossing of SH-82 at 14th Street (formerly 15th St)	No action				\$4,638,900 (LRTP estimate)	
N/A	19	12th St. Ditch Underpass - Full Construction	No action				\$1,738,900 (LRTP estimate)	
N/A	20	23rd Street and SH-82 intersection Improvements	No action					
		<i>Grade Separated Pedestrian Crossing</i>	No action			No action in FY2018. RFTA is adding this connection into a potential tax measure for 2018. Critical bike/ped connection for internal circulation, through traffic, and access to transit. Dangerous area with significant potential for user conflicts.		
		<i>Realignment of S. Grand intersection</i>	No action					
		<i>Beautification and Creation of "Gateway" to Glenwood</i>	No action					
N/A	21	Midland Avenue on-street bike facilities (8th Street to 27th Street)	No action					
N/A	23	SH-82 shared use path to commercial areas	No action					
N/A	24	Grade separated pedestrian crossing of SH-82 at 9th Street	No action			GSES' pedestrian access route is being reconfigured as part of School Street redesign project.		
N/A	25	Atkinson Trail to Rio Grande Trail "22nd Street Bridge" connection	No action			No action	\$1,874,300 (LRTP estimate)	
N/A	27	Future Connections between Donegan Road and US 6/24	No action					

Projects Less than \$1m

Version Dated 6/30/2018

FY2019 Rank	FY 2018 Rank (Consolidated List)	Project Name	FY18 Status	Anticipated Completion Date	Additional Comments	Estimated Cost	Possible Funding Sources
1	9	Highway 6 Bike Path Interim Improvements			Improve surface, signage, and separation of existing bike path on Highway 6 between Donegan Road and Laurel Street		
2	N/A	12th Street Ditch - Interim Improvements			To include improved grading and or/surface, lighting, signage, curb cuts or grinding		
3	8	City-wide Wayfinding	In progress		Approximately 75 bicycle wayfinding signs were installed in spring 2017 using FMLD grant funds. Additional vehicle and bicycle wayfinding signage is planned as part of the Grand Avenue bridge and 7th street projects.		
	8	Wayfinding Map at Two Rivers Park			Wayfinding signage at new trail connection		
4	6	Rectangular Rapid Flashing Beacons (RRFBs)	In progress		RRFBs installed at Exit 114 and 2 locations on Midland Avenue prior to GAB detour.		
	6	8th Street					
	6	RRFBs crossing Hwy 6 and 135 Road Bus Stop					
	6	Hwy 6 RRFB at Soccer Field Road bus stop					Safe Routes to School
5	17	Rio Grande Trail Connections	In progress		RFTA approved a new access control plan in 2018 which includes a mechanism for creating desired crossings.		
	17	10th Street					
	17	11th Street					
	17	14th Street					
6	10	Blake Ave sidewalk improvements (14th Street area)	No action			\$147,600 (LRTP estimate)	
	10	Coach Miller Drive Sidewalk				\$511,900 (LRTP estimate)	
	10	Parking along Coach Miller Drive					
7	4	South Blake Ave improvements and facilities	No action		Opening of Blake Gate to coincide with development of Bell Rippy property	\$454,000 (2015 LRTP estimate)	
8	14	Donegan Road (GarCo) pedestrian (sidewalk) and bicycle (bike lanes) improvements	No action		City has initiated discussions with Garfield County in the context of Safe Routes to School discussions. Area of need is within Garfield County. GarCo has said the City can make improvements if the area is annexed.	\$483,300 (LRTP estimate)	SRTS, Garfield County, Livewell BEWG grant
9	16	Atkinson Trail Connection to Gienwood Park	No action		Completing this link would allow residents of Park West area to safely access the trail network without traveling on Midland Ave. Estimated cost in 2015 LRTP \$108k. Also included in Garfield County Built Environment Needs assessment.	\$107,700 (LRTP estimate)	
10	21	Midland Avenue on-street bike facilities (8th Street to 27th Street)	No action				
11	23	SH-82 shared use path to commercial areas	No action		No action		
12	24	School Street sidewalks	Underway		Sidewalk is being added by RFSD from 9th to 11th. Sidewalk will be added on the City's exchange parcel with redevelopment. Traffic calming is being added at Intersections at 10th and 11th with assistance from GarCo	\$127,800 (LRTP estimate)	
13	29	14th Street Sharrows	No action		Creates a designated, cross-town route from the new ped bridge to the Blake Avenue Bike Lanes and CMC.		
14	30	23rd Street Sharrows	No action		Links the Rio Grande and Atkinson Trails to the Blake Avenue Bike Lanes		